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May 6, 2021

VIA EMAIL DELIVERY

Attn:  Larry Hannif-Ali, Audio Division, Media Bureau
Larry.Hannif-Ali@fcc.gov

Re: Townsquare License, LLC
K270CT, Casper, WY
Facility ID No. 202345
Construction Permit File No. BNPFT-20180430ABQ
Construction Deadline: June 8, 2021

Request for Waiver and/or Tolling of Construction Permit Deadline
Dear Mr. Hannif-Ali:

Townsquare License, LLC (“Licensee”) holds the above-captioned construction permit.
By its counsel and pursuant to Sections 1.3 and 73.3598(b) of the Commission’s Rules, Licensee
hereby requests a waiver of the June 8, 2021 construction deadline for the above-referenced
construction permit pursuant to the Commission’s guidance issued in the Public Notice released
on September 10, 2020 (“Public Notice™).*

In the Public Notice, the Bureau noted that it may in appropriate cases grant a waiver of
the construction deadline based on “rare and exceptional circumstances beyond the permittee’s
control,” holding that, to the extent the COVID-19 pandemic has hindered the ability of an
applicant to construct its translator facilities, those specific difficulties would constitute such a
rare and exceptional circumstance beyond the permittee’s control. The Public Notice recognized
that “shutdowns associated with the pandemic have forced stations to halt construction, have

! Media Bureau Announces Availability of Construction Deadline Waivers for Certain FM Translator
Stations Awarded in Auctions 99 and 100, Public Notice, DA 20-1059 (MB rel. Sept. 10, 2020).



disrupted equipment availability and deliveries, and have interrupted travel for tower and
equipment installers.”? As set forth below, such circumstances are present in the instant case.

Licensee’s efforts to complete construction of K270CT remain frustrated due to
continued disruptions caused by COVID-19. Specifically, recent progress on the translator
buildout has been delayed because Licensee has been unable to source equipment, with lead
times from the manufacturer that are 2-4 times longer than usual.® Licensee has also struggled to
line up a tower crew. The tower crew has told Licensee that the earliest it could begin the work
is in 4-6 weeks — and that is only if they have another project nearby. Therefore, additional time
IS needed.

In light of the fact that delays to completing construction are due to circumstances
beyond its control, Licensee submits that the public interest will be served by waiving the
construction deadline for the K270CT construction permit by an additional six months.

Respectfully submitted,

[s/ Emilie de Lozier
Emilie de Lozier
Counsel for Townsquare License, LLC

Attachment
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% The text of an email from the lead engineer on the project, supporting the specifics of this request, is
attached. Certain information has been redacted from the statement to protect privacy.



ATTACHMENT - Text of email from Townsquare Engineer

From: Matt Brown <Matt.Brown@townsquaremedia.com>
Date: Monday, May 3, 2021 at 9:04 AM

To: Martin Stabbert <Martin.Stabbert@townsquaremedia.com>
Subject: KTWO and KKTL Translator Delays

Martin,

Running into some issues with the translator projects due to Covid, these are going to cause further delays
in this project.

is still dealing with lead times that are 2-4 times longer than usual. | am not willing to
compromise with another manufacturer like , after speaking with other engineers, they are having
serious quality control and reliability issues with their hardware.

Our tower crew is swamped, at least 4-6 weeks out (if we are lucky, and they have a nearby project,
otherwise it is going to be a longer wait). Between covid issues on their team and the nationwide 5G
rollout, I’m struggling to find a team that is available in a timely manner.

Thanks,
Matt Brown

Market Engineering Director
Townsquare Media, Casper





